

- **Control Tower Concept & Broad Workflow**

- An Integrated facility to create a Project Schedule as per Contract Specific Scope & manage the journey till Commissioning.
- Schedule Tracking of key Interactions .
- Flagging of Activities that are holding progress at different stages.
- Tracking of Actual Progress against Planned Progress at Project level and key activities like drawing issue , Indent, PO Placement , delivery etc.
- Promotes standard work processes & SLA's with facility for auto alerts to improve coordination among various functions.
- Defining One Version of truth to which all stake holders should relate & recognize.

*****What it does Not Cover**

- Resource planning / Capacity Planning
- Cost Control / Budget (Current Process to Continue)
- Interaction of Multiple Projects & Corresponding issues.
- Civil
- Advance alerts which can be configured later

- **Success Depends On.....**

- Training of Key resources on Processes & defining Key Expectations.
- Compliance to Defined Operating Process (Process Discipline).

Next Step:-


- Nominate Key Users- Contracts / Engineering / Materials/Expediting/Construction / Quality / Commissioning

Support Roles:-Marketing /Estimation/ Logistics.

- Schedule Training for Key users & Functional Heads .
- Schedule Training for Support Functions.
- Select Pilot Projects & Run as per the concept with support from Sachin & IT Team

• **Flow Chart**

Activity



Stake Holder

Contracts

• **Flow Chart**

Responsibility

